

No.	Implementing Agency	Tender Title	Tender Date		Contractor	Contract Sum (RM)	Contract Period	Commencement Date	Completion Date
			Opening	Closing					
1	SEDIA	Projek Bekalan Elektrik 33kV Dari Stesen SESB Pitas Ke Kg. Telaga Bagi Projek Akuakultur Udang Di Telaga, Pitas, Sabah (Design & Build).	27 Aug 2012	08 Oct 2012	Teras Eramaju Sdn. Bhd.	25,416,880.00	18 months	17 May 2013	16 Nov 2014
2	SEDIA	Projek Sambungan Talian Grid 33kV Dari Pencawang Masuk Utama Lentigi Ke Agropolitan Kg. Pintasan, Kota Belud, Sabah (Design & Build).	26 Aug 2012	07 Oct 2012	TN Synergy Sdn. Bhd.	11,305,025.00	12 months	17 May 2013	16 May 2014